
(July 31, 1995)1
Extension of Time2
Section 1-08.8 is deleted in its entirely and replaced with the following:3

4
The time for completion of the contract will be extended for a period equivalent5
to the time which the Contracting Agency determines the work was delayed by6
one or more of the following causes occurring during the performance of the7
work:8

9
1. The acts, neglects, or defaults of the Contracting Agency, any of its10

officers or employees, or any other contractor employed by the11
Contracting Agency;12

13
2. Fire or other casualty for which the Contractor is not responsible;14

15
3. Strikes, and16

17
4. Other conditions that permit the extensions of time under the provisions18

of these Specifications such as:19
20

a. In Section 1-04.4 if a change increases the time to do any of21
the work including unchanged work,22

23
b. In Section 1-04.5 if increased time is part of a protest that is24

found to be a valid protest,25
26

c. In Section 1-04.6 if increases exceed 25 percent and these27
increases caused a delay in completing the contract,28

29
d. In Section 1-04.7 if a changed condition is determined to exist30

which caused a delay in completion of the contract,31
32

e. In Section 1-05.3 if the Contracting Agency does not approve33
properly prepared and acceptable drawings within 30 calendar34
days,35

36
f. In Section 1-07.13 if the performance of the work is delayed37

as a result of damage by others,38
39

g. In Section 1-07.17 if the removal or the relocation of any utility40
by forces other than the Contractor caused a delay,41

42
h. In Section 1-07.24 if a delay results from all the right of way43

necessary for the construction not being purchased and these44
Specifications do not make specific provisions regarding45
unpurchased right of way,46

47
i. In Section 1-08.6 if the performance of the work is suspended,48

delayed, or interrupted for an unreasonable period of time that49
proves to be the responsibility of the Contracting Agency, or50

51
j. In Section 1-09.11 if a dispute or claim also involves a delay in52

completing the contract and the dispute or claim proves to be53
valid.54

55



An extension of time will not be allowed for any of the above which are caused1
by or result from default or collusion of the Contractor or the act or failure to act2
or to perform the work according to the contract.3

4
The time established by the Contractor in the proposal will be recognized as5
sufficient to procure all materials and labor and perform all work required under6
the contract.  In general, failure to procure materials or workers or to perform the7
work for any reason other than those listed above will not be considered as an8
adequate reason for an extension of time.9

10
Due to the importance of completing the work at the earliest possible time, the11
Contractor shall bear all risk of delay due to adverse weather until the work is12
physically completed.  No extension of time will be granted for periods of13
adverse weather which may delay physical completion of the work or any portion14
thereof.15

16
The Contracting Agency may grant extension of time for exceptional causes not17
specifically identified above subject to the Contractor's request for such18
extension being fully supported with documented proof that the Contractor had19
no direct or indirect control over the cause of delay and could take no20
reasonable action to avoid or offset the delay.  Failure by the Contractor to21
utilize efficiently all available time after execution of the contract will be22
considered in evaluating any request for extensions of time.23

24
The reasons for and times of extensions will be determined by the Contracting25
Agency and such determination will be final.  To warrant consideration, requests26
for extensions of time must be submitted in writing by the Contractor within 1027
calendar days after the occurrence of such delay giving the reasons for and the28
claimed time of delay.  The Contractor's letter must bear consent of surety on29
the bond when the accumulated request is for 20 percent or more of the original30
contract time.31


